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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): Jun. 6, 03 
 
Activity ID: 

 
G3 

 
Activity Title: 

 
Geotechnical Recommendations 

 
 
Activity Definition: Conduct geotechnical analysis and prepare report with final geotechnical recommendations 
for earthwork, bridge foundations, retaining walls, landslides, and material sources.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
G2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
B3 

 
Rel: 

 
SS 

 
Lag: 

 
Varies 

 
2. Pred: 

 
H3 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Succ: 

 
D3 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
G4 

 
Rel: 

 
SS 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Summary of soil/rock testing results.                                         

 
2. 

 
Prepare final boring logs. 

 
3. 

 
Prepare plan and profile of selected subsurface investigations. 

 
4. 

 
Conduct geotechnical analysis and design 

 
5. 

 
Prepare and distribute geotechnical report. 

 
 

 
$ Introduction 

 
 

 
$ Geology 

 
 

 
$ Procedure and results 

 
 

 
$ Analysis and design 

 
 

 
$ Discussions and recommendations 

 
 

 
$ Recommendation on constructibility issues 

 
 

 
$ Location map(s) 
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$ Boring logs 

 
 

 
$ Laboratory test results 

 
 

 
$ Photos 

 
 

 
$ Geophysical test results 

 
 

 
$ Computer analysis results 

 
 

 
$ Calculations 
$  

 


